
City of Kimberly 
Water System Improvement Project 

Financial
Summary Sheet

SRF/ARRA
3/14/2011

DW1012 5,345,643$           
DW1011 1,254,357$           
City Cash -$                   
Total Project Budget 6,600,000$        

Original
Amendment     

#1
Amendment      

#2

Budget         
Change Letter 

#1 (5/17/10)

Budget     
Change 

Letter #2 
(11/12/10)

Administration and Legal -                      -                      60,000                 60,000               60,000        
Engineering 77,625                 972,289               972,289               972,289             972,289       
Construction -                      -                      -                      3,548,393          4,113,354    
Transmission and Distribution 3,893,200            1,814,223            1,814,223            -                    -             
Source Development 1,027,025            125,567               125,567               -                    -             
Storage 1,545,500            1,537,755            1,537,755            -                    -             
Force Account -                      200,000               200,000               200,000             200,000       
Contingency -                     695,809             635,809             564,961             -           
Totals 6,543,350          5,345,643        5,345,643        5,345,643        5,345,643

Original
Budget Change 

Letter #1 
(9/27/10)

Administration and Legal 25,087                 25,087                 
Land, Structure, Right-of-Way 37,631                 37,631                 
Engineering 188,154               188,154               
Construction 1,003,485            900,866               
Miscellaneous Costs/Contingency -                      102,619               
Totals 1,254,357          1,254,357          

Budget

Budget Line Items

Budget Line Items

DW1012 - Contract (ARRA)  

DW1011 - Contract (SRF) 
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City of Kimberly 
Water System Improvement Project 

Financial
Cash Receipts

SRF/ARRA
3/14/2011

ARRA           
(Loan # 

DW1012) 

 SRF              
(Loan # DW1011)  

     5,345,643.00           1,254,357.00 
4/19/2010 IDEQ 123871521 DW1012 - 1 83,089.00          
4/20/2010 IDEQ 123875569 DW1011 - 1 85,993.00               
4/26/2010 IDEQ 123899466 DW1012 - 2 504,833.00         
5/20/2010 IDEQ 14308870 DW1012 - 3 & 4 442,586.00         
6/2/2010 IDEQ 14329214 DW1011 - 2 2,174.00                
7/6/2010 IDEQ 14357392 DW1012 - 5 355,926.00         
8/3/2010 IDEQ 14377787 DW1012 - 6 509,752.00         
9/1/2010 IDEQ 14408069 DW1012 - 7 809,061.00         
9/16/2010 IDEQ 14423195 DW1011 - 3 2,350.00                
9/16/2010 IDEQ 14423195 DW1012 - 8 401,654.00         
10/15/2010 IDEQ 14448587 DW1012 - 9 437,533.00         
10/15/2010 IDEQ 14448587 DW1011- 4 6,036.00                
11/5/2010 IDEQ 14471965 DW1012-10 274,306.00         
12/3/2010 IDEQ 14496973 DW1012-11 645,565.00         
12/14/2010 IDEQ 14505382 DW1011-5 44,227.00               
1/7/2011 IDEQ 14530909 DW1012-12 262,758.00         
1/11/2011 IDEQ 14535445 DW1011-6 52,355.00               
2/18/2011 IDEQ 14599320 144,606.00         

Total Received 4,871,669.00$  193,135.00$          
Funding Remaining 473,974.00$     1,061,222.00$      

Date Received From: Warrant #
Reimbursement 

Request #
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City of Kimberly 
Water System Improvement Project 

Financial
Cash Disbursements

SRF/ARRA
3/14/2011

Budget Amount: Budget Amount: Budget Amount:

5,345,643.00$    1,254,357.00$      -$                       

Date Paid to: Check # DW1012 DW1011 City Cash 

9/28/2009 The Times News 23407 130.06                
10/14/2009 The Times News 23498 465.21                
11/12/2009 The Times News 23593 160.90                
11/24/2009 Idaho Department of Water Resources 23600 200.00                  
11/25/2009 Rock Creek Star 23621 35.00                  

1/6/2010 U.S. Postal Service Cash 1.56                    
1/13/2010 Sensus 23837 280.00                  
1/13/2010 The Times News 23844 504.24                
1/25/2010 The Eastern Idaho Railroad 23848 2,500.00              
2/9/2010 J-U-B Engineers, Inc. 23935 58,500.94           
3/1/2010 Title Fact, Inc. 30001 34,985.66            

3/24/2010 Walker Water Systems 30084 23,290.91           
4/21/2010 Barry Equipment & Rental 30175 117.70                  
4/21/2010 CableOne 30176 2,004.42              
4/21/2010 Ferguson enterprises, Inc. 30177 1,771.33              
4/21/2010 Idaho Power 30178 30,342.00            
4/21/2010 Irminger Construction 30179 101,944.50         
4/21/2010 J-U-B Engineers, Inc. 30180 358,947.60         
4/21/2010 Qwest 30181 4,907.00              
4/21/2010 United Pipe & Supply 30182 279.79                  
4/21/2010 Walker Water Systems 30183 43,940.84           
4/21/2010 Wonderware PacWest 30184 8,604.95              
5/7/2010 Walker Water Systems 30245 14,484.00           

5/25/2010 Freedom Electric, Inc. 30292 41,126.23           
5/25/2010 Irminger Construction 30293 265,176.63         
5/25/2010 Jeffrey J. Hepworth, P.A. & Associates 30294 13,010.00           
5/25/2010 J-U-B Engineers, Inc. 30295 43,184.44           
5/25/2010 Magic Valley Labs 30296 2,174.00              
5/25/2010 Walker Water Systems 30297 65,604.63           

6/18/2010
City Force Account - 
DW1012-Request #5 NA 27,224.00            

7/2/2010 Irminger Construction 30468 288,197.92         
7/2/2010 J-U-B Engineers, Inc. 30469 40,504.01           

7/27/2010
City Force Account - 
DW1012-Request #6 NA 3,007.00              
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City of Kimberly 
Water System Improvement Project 

Financial
Cash Disbursements

SRF/ARRA
3/14/2011

Budget Amount: Budget Amount: Budget Amount:

5,345,643.00$    1,254,357.00$      -$                       

Date Paid to: Check # DW1012 DW1011 City Cash 

8/3/2010 Irminger Construction 30593 431,563.86         
8/3/2010 J-U-B Engineers, Inc. 30594 70,918.84           
8/3/2010 Moore Smith Buxton & Turcke, Chtd. 30595 4,261.86             

8/11/2010 Caselle Inc. 30600 2,350.00              

8/19/2010
City Force Account - 
DW1012-Request #7 NA 16,008.00            

9/2/2010 Irminger Construction 30697 738,714.88         
9/2/2010 J-U-B Engineers, Inc. 30698 41,837.65           
9/2/2010 Region IV Development 30699 12,500.00            

9/14/2010 United Pipe & Supply 30702 401,653.76         

9/27/2010
City Force Account - 
DW1012-Request #9

NA 12,102.00            

9/29/2010 Burks Tractor Co. Inc. 30765 8,086.00              
10/13/2010 Irminger Construction 30885 382,990.87         
10/13/2010 J-U-B Engineers, Inc. 30886 42,439.75            
10/13/2010 MetroQuip, Inc. 30887 6,036.00              0.40                      

10/28/2010
City Force Account - 

DW1012-Request #10
NA 2,759.00              

11/3/2010 Irminger Construction 30954 239,911.31         
11/3/2010 J-U-B Engineers, Inc. 30955 31,636.11            

11/15/2010
City Force Account - 

DW1012-Request #11
NA 8,365.00              

11/30/2010 J-U-B Engineers, Inc. 31067 28,857.07            
12/3/2010 Irminger Construction 31072 536,180.21         
12/3/2010 United Pipe & Supply 31073 72,162.75            
12/3/2010 Burks Tractor Co. Inc. 31074 44,227.00            

1/3/2011
City Force Account - 

DW1012-Request #12
NA 9,014.00              

1/5/2011 Intermountain Sales, Inc. 31205 52,355.00            
1/5/2011 Irminger Construction 31206 200,448.20         
1/5/2011 J-U-B Engineers, Inc. 31207 28,524.61           
1/5/2011 United Pipe & Supply 31208 24,771.02            

2/11/2011
City Force Account - 

DW1012 -Request #13
NA 6,435.99              

2/22/2011 Irminger Construction 31347 96,292.97            
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City of Kimberly 
Water System Improvement Project 

Financial
Cash Disbursements

SRF/ARRA
3/14/2011

Budget Amount: Budget Amount: Budget Amount:

5,345,643.00$    1,254,357.00$      -$                       

Date Paid to: Check # DW1012 DW1011 City Cash 

2/22/2011 J-U-B Engineers, Inc. 31348 41,877.45            
Total Disbursed 4,871,667.78      193,134.85          8,086.40              

Total Remaining in Budget (Additional Project Costs) 473,975.22         1,061,222.15       (8,086.40)             
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City of Kimberly 
Water System Improvement Project 

Financial
General Ledger

SRF/ARRA
3/14/2011

Acquisition Force Account Contingency TOTAL

Check
DW1012 DW1011 DW1012 DW1011

Land, Structure, 
Right-of-Way

DW1012 DW1011 DW1011 City DW1012 DW1012 Totals

Date Check # Amount Paid To: 60,000$               25,087$                972,289$                  188,154$                 37,631$             4,113,354$               900,866$                  102,619$                  -$                    200,000$             -$                      6,600,000$               

9/28/2009 23407 130.06           The Times News 130.06          130.06               
9/28/2009 23498 465.21           The Times News 465.21          465.21               
10/14/2009 23593 160.90           The Times News 160.90          160.90               

11/24/2009 23600 200.00           
Idaho Department of 

Water Resources
200.00                200.00               

11/25/2009 23621 35.00            Rock Creek Star 35.00            35.00                  
1/6/2010 Cash 1.56              U.S. Post Office 1.56              1.56                    
1/13/2010 23837 280.00           Sensus 280.00              280.00               
1/13/2010 23844 504.24           The Times News 504.24          504.24               
1/25/2010 23848 2,500.00        Eastern Idaho Railroad 2,500.00           2,500.00            
2/9/2010 23935 58,500.94      J-U-B Engineers, Inc. 58,500.94          58,500.94          
3/1/2010 30001 34,985.66      Title Fact, Inc. 34,985.66     34,985.66          
3/24/2010 30084 23,290.91      Walker Water Systems 23,290.91          23,290.91          

4/21/2010 30175 117.70           
Barry Equipment & 

Rental
117.70                117.70               

4/21/2010 30176 2,004.42        Cable One 2,004.42           2,004.42            

4/21/2010 30177 1,771.33        
Ferguson Enterprises, 

Inc.
1,771.33             1,771.33            

4/21/2010 30178 30,342.00      Idaho Power 30,342.00          30,342.00          
4/21/2010 30179 101,944.50     Irminger Construction 101,944.50        101,944.50       
4/21/2010 30180 358,947.60     J-U-B Engineers, Inc. 358,947.60        358,947.60       
4/21/2010 30181 4,907.00        Qwest 4,907.00           4,907.00            
4/21/2010 30182 279.79           United Pipe & Supply 279.79              279.79               
4/21/2010 30183 43,940.84      Walker Water Systems 43,940.84          43,940.84          

4/21/2010 30184 8,604.95        Wonderware Pack West 8,604.95             8,604.95            

5/7/2010 30245 14,484.00      Walker Water Systems 14,484.00          14,484.00          
5/25/2010 30292 41,126.23      Freedom Electric, Inc. 41,126.23          41,126.23          
5/25/2010 30293 265,176.63     Irminger Construction 265,176.63        265,176.63       

5/25/2010 30294 13,010.00      
Jeffrey J. Hepworth, P.A. 

& Associates
13,010.00        13,010.00          

5/25/2010 30295 43,184.44      J-U-B Engineers, Inc. 43,184.44          43,184.44          
5/25/2010 30296 2,174.00        Magic Valley Labs 2,174.00           2,174.00            
5/25/2010 30297 65,604.63      Walker Water Systems 65,604.63          65,604.63          

6/10/2010 NA 27,224.00      
City Force Account - Pay 

Request #5
27,224.00        27,224.00          

7/2/2010 30468 288,197.92     Irminger Construction 288,197.92        288,197.92       
7/2/2010 30469 40,504.01      J-U-B Engineers, Inc. 40,504.01          40,504.01          

7/27/2010 NA 3,007.00        
City Force Account - Pay 

Request #6
3,007.00          3,007.00            

8/3/2010 30593 431,563.86     Irminger Construction 431,563.86        431,563.86       
8/3/2010 30594 70,918.84      J-U-B Engineers, Inc. 70,918.84          70,918.84          
8/3/2010 30595 4,261.86        Moore Smith Buxton & 4,261.86        4,261.86            
8/11/2010 30600 2,350.00        Caselle Inc. 2,350.00           2,350.00            

8/19/2010 NA 16,008.00      
City Force Account - Pay 

Request #7
16,008.00        16,008.00          

9/2/2010 30697 738,714.88     Irminger Construction 738,714.88        738,714.88       
9/2/2010 30698 41,837.65      J-U-B Engineers, Inc. 41,837.65          41,837.65          
9/2/2010 30699 12,500.00      Region IV Development 12,500.00      12,500.00          
9/14/2010 30702 401,653.76     United Pipe & Supply 401,653.76        401,653.76       

9/27/2010 NA 12,102.00      
City Force Account - Pay 

Request #9
12,102.00        12,102.00          

10/13/2010 30885 382,990.87     Irminger Construction 382,990.87        382,990.87       
10/13/2010 30886 42,439.75      J-U-B Engineers, Inc. 42,439.75          42,439.75          
10/13/2010 30887 6,036.40        MetroQuip, Inc. 6,036.00           0.40             6,036.40            

10/28/2010 NA 2,759.00        
City Force Account - Pay 

Request #10
2,759.00          2,759.00            

Engineering FeesAdministration and Legal Construction Miscellaneous Costs/ Contingency
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City of Kimberly 
Water System Improvement Project 

Financial
General Ledger

SRF/ARRA
3/14/2011

Acquisition Force Account Contingency TOTAL

Check
DW1012 DW1011 DW1012 DW1011

Land, Structure, 
Right-of-Way

DW1012 DW1011 DW1011 City DW1012 DW1012 Totals

Date Check # Amount Paid To: 60,000$               25,087$                972,289$                  188,154$                 37,631$             4,113,354$               900,866$                  102,619$                  -$                    200,000$             -$                      6,600,000$               

Engineering FeesAdministration and Legal Construction Miscellaneous Costs/ Contingency

11/3/2010 30954 239,911.31     Irminger Construction 239,911.31        239,911.31       
11/3/2010 30955 31,636.11      J-U-B Engineers, Inc. 31,636.11          31,636.11          

11/15/2010 NA 8,365.00        
City Force Account - Pay 

Request #11
8,365.00          8,365.00            

11/30/2010 31067 28,857.07      J-U-B Engineers, Inc. 28,857.07          28,857.07          
12/3/2010 31072 536,180.21     Irminger Construction 536,180.21        536,180.21       
12/3/2010 31073 72,162.75      United Pipe & Supply 72,162.75          72,162.75          
12/3/2010 31074 44,227.00      Burks Tractor Co. Inc. 44,227.00          44,227.00          

1/3/2011 NA 12,438.00      
City Force Account - Pay 

Request #12
9,014.00          9,014.00            

1/5/2011 31205 52,355.00      Intermountain Sales, 52,355.00            52,355.00          
1/5/2011 31206 200,448.20     Irminger Construction 200,448.20        200,448.20       
1/5/2011 31207 28,524.61      J-U-B Engineers, Inc. 28,524.61          28,524.61          
1/5/2011 31208 24,771.02      United Pipe & Supply 24,771.02          24,771.02          
9/29/2010 30765 8,086.00        Burks Tractor Co. Inc. 8,086.00       8,086.00            

2/11/2011 NA 6,435.99        
City Force Account - Pay 

Request #13
6,435.99          6,435.99            

2/22/2011 31348 41,877.45      J-U-B Engineers, Inc. 41,877.45          41,877.45          
2/22/2011 31347 96,292.97      Irminger Construction 96,292.97            96,292.97          

Total Expended in each line item: 31,068.83    -                  787,228.47      -                   34,985.66   3,968,455.49   55,531.19        102,618.00      8,086.40     84,914.99      -                  5,072,889.03    
Balance remaining in Budget line items: 28,931.17$    25,087.00$     185,060.53$     188,154.00$    2,645.34$     144,898.51$      845,334.81$     1.00$                  (8,086.40)$   115,085.01$ -$                1,527,110.97$  

Amount Received
Spent 

Difference
Remaining
Difference

Budget Spent Remaining Cash Disbursements Remaining Totals
5,345,643.00$         4,871,667.78        473,975.22           DW1012 4,871,667.78$       473,975.22$           DW1012 4,871,669.00$           -$                    (0.00)$                       1.22$                        
1,254,357.00$         193,134.85           1,061,222.15         DW1011 193,134.85$          1,061,222.15$        DW1011 193,135.00$             -$                    -$                          0.15$                        

-$                       8,086.40              NA  City Cash 8,086.40$             NA City Cash -$                        -$                    
6,600,000.00$      5,072,889.03     1,535,197.37     5,072,889.03$    1,535,197.37$     5,064,804.00$        -$                   (0.00)$                       1.37                         

4,972,989.21        1.22$                       
0.15$                       
1.37$                       

General Ledger Cash Disbursements
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City of Kimberly 
Water System Improvement Project

Financial
Contractual Obligations

SRF/ARRA
3/14/2011

Mike Moore Bill Hollifield Mike Burr
JUB 

Engineering
JUB 

Engineering RIVDA
Walker Water 

Systems
Irminger - 

Distribution 
Irminger - Tank 
and Well House

United Pipe and 
Supply - Meters 

Freedom Electric, 
Inc.  

Metro-Quip, 
Inc.

Inter-
Mountain 

Sales Burks Tractor City Force Non-Contractual 
Contract Contract Contract Contract #1 Contract #2 Contract Contract Contract Contract Contract Contract Contract Contract Contract Account Funds Spent

Date Paid To: Check #: 8,500.00$    25,000.00$      2,000.00$         77,740.00$  894,664.00$   25,000.00$  155,074.25$     2,132,295.84$    1,589,855.90$  556,064.09$     41,340.49$       6,036.40$     52,355.00$   44,227.00$    200,000.00$    -$                   Sub-Total
9/28/2009 The Times News 23407 130.06                130.06$               
10/14/2009 The Times News 23498 465.21                465.21$               
11/12/2009 The Times News 23593 160.90                160.90$               
11/24/2009 Idaho Dept. of Water Resources 23600 200.00                200.00$               
11/25/2009 Rock Creek Star 23621 35.00                  35.00$                
1/6/2010 U.S. Postal Service Cash 1.56                   1.56$                  
1/13/2010 Sensus 23837 280.00                280.00$               
1/13/2010 The Times News 23844 504.24                504.24$               
1/25/2010 Eastern Idaho Railroad 23848 2,500.00             2,500.00$            
2/9/2010 J-U-B Engineers, Inc. 23935 58,500.94      58,500.94$          
3/1/2010 Title Fact, Inc. 30001 34,985.66            34,985.66$          
3/24/2010 Walker Water Systems 30084 23,290.91           23,290.91$          
4/21/2010 Barry Equipment & Rental 30175 117.70                117.70$               
4/21/2010 Cable One 30176 2,004.42             2,004.42$            
4/21/2010 Ferguson Enterpirses, Inc. 30177 1,771.33             1,771.33$            
4/21/2010 Idaho Power 30178 30,342.00            30,342.00$          
4/21/2010 Irminger Construction 30179 101,944.50           101,944.50$         
4/21/2010 J-U-B Engineers, Inc. 30180 358,947.60       358,947.60$         
4/21/2010 Qwest 30181 4,907.00             4,907.00$            
4/21/2010 United Pipe & Supply 30182 279.79                279.79$               
4/21/2010 Walker Water Systems 30183 43,940.84           43,940.84$          
4/21/2010 Wonderware PacWest 30184 8,604.95             8,604.95$            
5/7/2010 Walker Water Systems 30245 14,484.00           14,484.00$          
5/25/2010 Freedom Electric 30292 41,126.23          41,126.23$          
5/25/2010 Irminger Construction 30293 265,176.63           265,176.63$         
5/25/2010 Jeffrey J. Hepworth P.A. 30294 13,010.00          13,010.00$          
5/25/2010 J-U-B Engineers, Inc. 30295 43,184.44         43,184.44$          
5/25/2010 Magic Valley Labs 30296 2,174.00             2,174.00$            
5/25/2010 Walker Water Systems 30297 65,604.63           65,604.63$          
6/10/2010 City Force Account NA 27,224.00          27,224.00$          
7/2/2010 Irminger Construction 30468 263,904.05           24,293.87           288,197.92$         
7/2/2010 J-U-B Engineers, Inc. 30469 40,504.01         40,504.01$          
7/27/2010 City Force Account NA 3,007.00            3,007.00$            
8/3/2010 Irminger Construction 30593 349,673.86           81,890.00           431,563.86$         
8/3/2010 J-U-B Engineers, Inc. 30594 70,918.84         70,918.84$          

8/3/2010
Moore Smith Buxton & 

Turcke, Chtd. 30595 4,261.86        4,261.86$            
8/11/2010 Caselle Inc. 30600 2,350.00             2,350.00$            
8/19/2010 City Force Account NA 16,008.00          16,008.00$          
9/2/2010 Irminger Construction 30697 189,306.92           549,407.96         738,714.88$         
9/2/2010 J-U-B Engineers, Inc. 30698 41,837.65         41,837.65$          
9/2/2010 Region IV Development 30699 12,500.00     12,500.00$          
9/14/2010 United Pipe & Supply 30702 401,653.76        401,653.76$         
9/27/2010 City Force Account NA 12,102.00          12,102.00$          
10/13/2010 Irminger Construction 30885 382,990.87           382,990.87$         
10/13/2010 J-U-B Engineers, Inc. 30886 42,439.75         42,439.75$          
10/13/2010 MetroQuip, Inc. 30887 6,036.40        6,036.40$            
10/28/2010 City Force Account NA 2,759.00            2,759.00$            
11/3/2010 Irminger Construction 30954 174,347.37           65,563.94           239,911.31$         
11/3/2010 J-U-B Engineers, Inc. 30955 31,636.11         31,636.11$          
11/15/2010 City Force Account NA 8,365.00            8,365.00$            
11/30/2010 J-U-B Engineers, Inc. 31067 28,857.07         28,857.07$          
12/3/2010 Irminger Construction 31072 157,171.53           379,008.68         536,180.21$         
12/3/2010 United Pipe & Supply 31073 72,162.75          72,162.75$          
12/3/2010 Burks Tractor Co. Inc. 31074 44,227.00        44,227.00$          
1/3/2011 City Force Account NA 9,014.00            9,014.00$            
1/5/2011 Intermountain Sales, Inc. 31205 52,355.00       52,355.00$          
1/5/2011 Irminger Construction 31206 126,572.57           73,875.63           200,448.20$         
1/5/2011 J-U-B Engineers, Inc. 31207 28,524.61         28,524.61$          
1/5/2011 United Pipe & Supply 31208 24,771.02          24,771.02$          
2/11/2011 City Force Account NA 6,435.99            6,435.99$            
2/22/2011 Irminger Construction 31347 96,292.97           96,292.97$          
2/22/2011 J-U-B Engineers, Inc. 31348 41,877.45         41,877.45$          

Expended 4,261.86      13,010.00        -                    58,500.94   728,727.53    12,500.00   147,320.38      2,011,088.30      1,270,333.05   498,587.53      41,126.23        6,036.40      52,355.00    44,227.00      84,914.99        91,813.82         5,064,803.03$  
Balance Remaining in Contract 4,238.14$    11,990.00$     2,000.00$        19,239.06$  165,936.47$   12,500.00$ 7,753.87$         121,207.54$       319,522.85$     57,476.56$      214.26$            -$              -$              -$              115,085.01$   837,163.76$      

% spent 50.14% 52.04% 0.00% 75.25% 81.45% 50.00% 95.00% 94.32% 79.90% 89.66% 99.48% 100.00% 100.00% 100.00% 42.46%

Total of All Contracts 5,610,152.97$  Total of All Contracts + Force Account = 5,810,152.97$ Loan Amounts =  6,600,000.00$  
Expended Contract Total 4,888,074.22      Contractual & Force Account Expended Funds = 4,972,989.21      Contractual Funds Obligated & Force Account =  5,810,152.97$  

Balance Remaining in Contract Total 722,078.75$        Unexpended Contractual & Force Account Funds = 818,935.62$         Expended but non-contractual funds =  91,813.82$       
Unobligated Funds =  698,033.21$     Construction interest will be paid from these unobligated funds.  
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