
City of Kimberly 

Water System Improvement Project 

Financial

Summary Sheet

SRF/ARRA

12/7/2010

DW1012 5,345,643$     

DW1011 1,254,357$     

City Cash -$              

Total Project Budget 6,600,000$  

Original
Amendment     

#1

Amendment         

#2

Budget           

Change 

Letter #1 
(5/17/10)

Budget           

Change 

Letter #2 
(11/12/10)

Administration and Legal -                -                60,000           60,000        60,000        

Engineering 77,625           972,289         972,289          972,289       972,289       

Construction -                -                -                3,548,393    4,113,354    

Transmission and Distribution 3,893,200       1,814,223      1,814,223       -             -             

Source Development 1,027,025       125,567         125,567          -             -             

Storage 1,545,500       1,537,755      1,537,755       -             -             

Force Account -                200,000         200,000          200,000       200,000       

Contingency -                695,809         635,809          564,961       -             

Totals 6,543,350    5,345,643    5,345,643    5,345,643 5,345,643 

Original

Budget 

Change 

Letter #1 

(9/27/10)

Administration and Legal 25,087           25,087           

Land, Structure, Right-of-Way 37,631           37,631           

Engineering 188,154         188,154         

Construction 1,003,485       900,866         

Miscellaneous Costs/Contingency -                102,619         

Totals 1,254,357    1,254,357    

Budget

Budget Line Items

Budget Line Items

DW1012 - Contract (ARRA)  

DW1011 - Contract (SRF) 
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City of Kimberly 

Water System Improvement Project 

Financial

Cash Receipts

SRF/ARRA

12/7/2010

 ARRA                           

(Loan # 

DW1012) 

 SRF                          

(Loan # DW1011)  

      5,345,643.00           1,254,357.00 
4/19/2010 IDEQ 123871521 DW1012 - 1 83,089.00            

4/20/2010 IDEQ 123875569 DW1011 - 1 85,993.00                
4/26/2010 IDEQ 123899466 DW1012 - 2 504,833.00           
5/20/2010 IDEQ 14308870 DW1012 - 3 & 4 442,586.00           
6/2/2010 IDEQ 14329214 DW1011 - 2 2,174.00                 
7/6/2010 IDEQ 14357392 DW1012 - 5 355,926.00           
8/3/2010 IDEQ 14377787 DW1012 - 6 509,752.00           
9/1/2010 IDEQ 14408069 DW1012 - 7 809,061.00           

9/16/2010 IDEQ 14423195 DW1011 - 3 2,350.00                 

9/16/2010 IDEQ 14423195 DW1012 - 8 401,654.00           

10/15/2010 IDEQ 14448587 DW1012 - 9 437,533.00           

10/15/2010 IDEQ 14448587 DW1011- 4 6,036.00                 

11/5/2010 IDEQ 14471965 DW1012-10 274,306.00           

12/3/2010 IDEQ 14496973 DW1012-11 645,565.00           
Pending IDEQ Pending DW1011-5 44,227.00                

Total Received 4,464,305.00$   140,780.00$          

Funding Remaining 881,338.00$      1,113,577.00$      

Date Received From: Warrant #
Reimbursement 

Request #
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City of Kimberly 

Water System Improvement Project 

Financial

Cash Disbursements

SRF/ARRA

12/7/2010

Budget Amount: Budget Amount: Budget Amount:

5,345,643.00$    1,254,357.00$       -$                        

Date Paid to: Check # DW1012 DW1011 City Cash 

9/28/2009 The Times News 23407 130.06                 

10/14/2009 The Times News 23498 465.21                 

11/12/2009 The Times News 23593 160.90                 

11/24/2009 Idaho Department of Water Resources 23600 200.00                    

11/25/2009 Rock Creek Star 23621 35.00                   

1/6/2010 U.S. Postal Service Cash 1.56                     

1/13/2010 Sensus 23837 280.00                    

1/13/2010 The Times News 23844 504.24                 

1/25/2010 The Eastern Idaho Railroad 23848 2,500.00                

2/9/2010 J-U-B Engineers, Inc. 23935 58,500.94            

3/1/2010 Title Fact, Inc. 30001 34,985.66              

3/24/2010 Walker Water Systems 30084 23,290.91            

4/21/2010 Barry Equipment & Rental 30175 117.70                    

4/21/2010 CableOne 30176 2,004.42                

4/21/2010 Ferguson enterprises, Inc. 30177 1,771.33                

4/21/2010 Idaho Power 30178 30,342.00              

4/21/2010 Irminger Construction 30179 101,944.50         

4/21/2010 J-U-B Engineers, Inc. 30180 358,947.60         

4/21/2010 Qwest 30181 4,907.00                

4/21/2010 United Pipe & Supply 30182 279.79                    

4/21/2010 Walker Water Systems 30183 43,940.84            

4/21/2010 Wonderware PacWest 30184 8,604.95                

5/7/2010 Walker Water Systems 30245 14,484.00            

5/25/2010 Freedom Electric, Inc. 30292 41,126.23            

5/25/2010 Irminger Construction 30293 265,176.63         

5/25/2010 Jeffrey J. Hepworth, P.A. & Associates 30294 13,010.00            

5/25/2010 J-U-B Engineers, Inc. 30295 43,184.44            

5/25/2010 Magic Valley Labs 30296 2,174.00                

5/25/2010 Walker Water Systems 30297 65,604.63            

6/18/2010

City Force Account - 

DW1012-Request #5 NA 27,224.07            

7/2/2010 Irminger Construction 30468 288,197.92         
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City of Kimberly 

Water System Improvement Project 

Financial

Cash Disbursements

SRF/ARRA

12/7/2010

Budget Amount: Budget Amount: Budget Amount:

5,345,643.00$    1,254,357.00$       -$                        

Date Paid to: Check # DW1012 DW1011 City Cash 

7/2/2010 J-U-B Engineers, Inc. 30469 40,504.01            

7/27/2010
City Force Account - 

DW1012-Request #6 NA 3,007.28              

8/3/2010 Irminger Construction 30593 431,563.86         

8/3/2010 J-U-B Engineers, Inc. 30594 70,918.84            

8/3/2010 Moore Smith Buxton & Turcke, Chtd. 30595 4,261.86              

8/11/2010 Caselle Inc. 30600 2,350.00                

8/19/2010

City Force Account - 

DW1012-Request #7 NA 16,008.00            

9/2/2010 Irminger Construction 30697 738,714.88         

9/2/2010 J-U-B Engineers, Inc. 30698 41,837.65            

9/2/2010 Region IV Development 30699 12,500.00            

9/14/2010 United Pipe & Supply 30702 401,653.76         

9/27/2010
City Force Account - 

DW1012-Request #9
NA 12,102.00            

10/13/2010 Irminger Construction 30885 382,990.87         

10/13/2010 J-U-B Engineers, Inc. 30886 42,439.75            

10/13/2010 MetroQuip, Inc. 30887 6,036.40                

10/28/2010
City Force Account - 

DW1012-Request #10
NA 2,759.15              

11/3/2010 Irminger Construction 30954 239,911.31         

11/3/2010 J-U-B Engineers, Inc. 30955 31,636.11            

11/15/2010
City Force Account - 

DW1012-Request #11
NA 8,364.58              

11/30/2010 J-U-B Engineers, Inc. 31067 28,857.07            

12/3/2010 Irminger Construction 31072 536,180.21         

12/3/2010 United Pipe & Supply 31073 72,162.75            
12/3/2010 Burks Tractor Co. Inc. 31074 44,227.00              

Total Disbursed 4,464,303.62      140,780.25            -                          

Total Remaining in Budget (Additional Project Costs) 881,339.38         1,113,576.75         -                          
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City of Kimberly 

Water System Improvement Project 

Financial

General Ledger

SRF/ARRA

12/7/2010

Acquisition
Miscellaneous Costs/ 

Contingency
Force Account Contingency TOTAL

Check

DW1012 DW1011 DW1012 DW1011
Land, Structure, 

Right-of-Way
DW1012 DW1011 DW1011 DW1012 DW1012 Totals

Date Check # Amount Paid To: 60,000$               25,087$                 972,289$                  188,154$                37,631$              4,113,354$               900,866$                  102,619$                  200,000$             -$                      6,600,000$               

9/28/2009 23407 130.06           The Times News 130.06            130.06               

9/28/2009 23498 465.21           The Times News 465.21            465.21               

10/14/2009 23593 160.90           The Times News 160.90            160.90               

11/24/2009 23600 200.00           
Idaho Department of 

Water Resources
200.00                200.00               

11/25/2009 23621 35.00            Rock Creek Star 35.00              35.00                 

1/6/2010 Cash 1.56              U.S. Post Office 1.56                1.56                   
1/13/2010 23837 280.00           Sensus 280.00                280.00               
1/13/2010 23844 504.24           The Times News 504.24            504.24               
1/25/2010 23848 2,500.00        Eastern Idaho Railroad 2,500.00             2,500.00           
2/9/2010 23935 58,500.94      J-U-B Engineers, Inc. 58,500.94           58,500.94         

3/1/2010 30001 34,985.66      Title Fact, Inc. 34,985.66       34,985.66         

3/24/2010 30084 23,290.91      Walker Water Systems 23,290.91            23,290.91         

4/21/2010 30175 117.70           
Barry Equipment & 

Rental
117.70                117.70               

4/21/2010 30176 2,004.42        Cable One 2,004.42             2,004.42           

4/21/2010 30177 1,771.33        
Ferguson Enterprises, 

Inc.
1,771.33             1,771.33           

4/21/2010 30178 30,342.00      Idaho Power 30,342.00           30,342.00         

4/21/2010 30179 101,944.50     Irminger Construction 101,944.50          101,944.50       

4/21/2010 30180 358,947.60     J-U-B Engineers, Inc. 358,947.60          358,947.60       

4/21/2010 30181 4,907.00        Qwest 4,907.00             4,907.00           

4/21/2010 30182 279.79           United Pipe & Supply 279.79                279.79               

4/21/2010 30183 43,940.84      Walker Water Systems 43,940.84            43,940.84         

4/21/2010 30184 8,604.95        Wonderware Pack West 8,604.95             8,604.95           

5/7/2010 30245 14,484.00      Walker Water Systems 14,484.00            14,484.00         

5/25/2010 30292 41,126.23      Freedom Electric, Inc. 41,126.23            41,126.23         

5/25/2010 30293 265,176.63     Irminger Construction 265,176.63          265,176.63       

5/25/2010 30294 13,010.00      
Jeffrey J. Hepworth, 

P.A. & Associates
13,010.00        13,010.00         

5/25/2010 30295 43,184.44      J-U-B Engineers, Inc. 43,184.44           43,184.44         

5/25/2010 30296 2,174.00        Magic Valley Labs 2,174.00             2,174.00           
5/25/2010 30297 65,604.63      Walker Water Systems 65,604.63            65,604.63         

6/10/2010 NA 27,224.07      
City Force Account - Pay 

Request #5
27,224.07        27,224.07         

7/2/2010 30468 288,197.92     Irminger Construction 288,197.92          288,197.92       
7/2/2010 30469 40,504.01      J-U-B Engineers, Inc. 40,504.01           40,504.01         

7/27/2010 NA 3,007.28        
City Force Account - Pay 

Request #6
3,007.28          3,007.28           

8/3/2010 30593 431,563.86     Irminger Construction 431,563.86          431,563.86       
8/3/2010 30594 70,918.84      J-U-B Engineers, Inc. 70,918.84           70,918.84         
8/3/2010 30595 4,261.86        Moore Smith Buxton & 4,261.86          4,261.86           
8/11/2010 30600 2,350.00        Caselle Inc. 2,350.00             2,350.00           

8/19/2010 NA 16,008.00      
City Force Account - Pay 

Request #7
16,008.00        16,008.00         

9/2/2010 30697 738,714.88     Irminger Construction 738,714.88          738,714.88       
9/2/2010 30698 41,837.65      J-U-B Engineers, Inc. 41,837.65           41,837.65         
9/2/2010 30699 12,500.00      Region IV Development 12,500.00        12,500.00         
9/14/2010 30702 401,653.76     United Pipe & Supply 401,653.76          401,653.76       

Engineering FeesAdministration and Legal Construction
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City of Kimberly 

Water System Improvement Project 

Financial

General Ledger

SRF/ARRA

12/7/2010

Acquisition
Miscellaneous Costs/ 

Contingency
Force Account Contingency TOTAL

Check

DW1012 DW1011 DW1012 DW1011
Land, Structure, 

Right-of-Way
DW1012 DW1011 DW1011 DW1012 DW1012 Totals

Date Check # Amount Paid To: 60,000$               25,087$                 972,289$                  188,154$                37,631$              4,113,354$               900,866$                  102,619$                  200,000$             -$                      6,600,000$               

Engineering FeesAdministration and Legal Construction

9/27/2010 NA 12,102.00      
City Force Account - Pay 

Request #9
12,102.00        12,102.00         

10/13/2010 30885 382,990.87     Irminger Construction 382,990.87          382,990.87       
10/13/2010 30886 42,439.75      J-U-B Engineers, Inc. 42,439.75           42,439.75         
10/13/2010 30887 6,036.40        MetroQuip, Inc. 6,036.40             6,036.40           

10/28/2010 NA 2,759.15        
City Force Account - Pay 

Request #10
2,759.15          2,759.15           

11/3/2010 30954 239,911.31     Irminger Construction 239,911.31          239,911.31       
11/3/2010 30955 31,636.11      J-U-B Engineers, Inc. 31,636.11           31,636.11         

11/15/2010 NA 8,364.58        
City Force Account - Pay 

Request #11
8,364.58          8,364.58           

11/30/2010 31067 28,857.07      J-U-B Engineers, Inc. 28,857.07           28,857.07         
12/3/2010 31072 536,180.21     Irminger Construction 536,180.21          536,180.21       
12/3/2010 31073 72,162.75      United Pipe & Supply 72,162.75            72,162.75         
12/3/2010 31074 44,227.00      Burks Tractor Co. Inc. 44,227.00           44,227.00         

Total Expended in each line item: 31,068.83      -                  716,826.41       -                   34,985.66    3,646,943.30     55,531.19         50,263.40         69,465.08      -                 4,605,083.87    

Balance remaining in Budget line items: 28,931.17$   25,087.00$     255,462.59$     188,154.00$    2,645.34$    466,410.70$      845,334.81$     52,355.60$       130,534.92$ -$               1,994,916.13$  

Amount Received
Spent 

Difference

Remaining

Difference

Budget Spent Remaining Cash Disbursements Remaining TotalsRemaining Totals
5,345,643.00$         4,464,303.62        881,339.38            DW1012 4,464,303.62$        881,339.38$            DW1012 4,464,305.00$           -$                     (0.00)$                        1.38$                         
1,254,357.00$         140,780.25           1,113,576.75         DW1011 140,780.25$           1,113,576.75$          DW1011 140,780.00$              -$                     -$                           (0.25)$                        

-$                       -                      -                       City Cash -$                      -$                        City Cash -$                         -$                     -$                           

6,600,000.00$      4,605,083.87     1,994,916.13     4,605,083.87$    1,994,916.13$      4,605,085.00$        -$                    (0.00)$                        1.13                           

General Ledger Cash Disbursements
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City of Kimberly 

Water System Improvement Project

Financial

Contractual Obligations

SRF/ARRA

12/7/2010

Mike Moore Bill Hollifield Mike Burr

JUB 

Engineering

JUB 

Engineering RIVDA

Walker Water 

Systems

Irminger - 

Distribution 

Irminger - Tank 

and Well House

United Pipe and 

Supply - Meters 

Freedom 

Electric, Inc.  

Metro-Quip, 

Inc.

Inter-

Mountain Sales Burks Tractor City Force 

Contract Contract Contract Contract #1 Contract #2 Contract Contract Contract Contract Contract Contract Contract Contract Contract Account

Date Paid To: Check #: 8,500.00$     25,000.00$      2,000.00$           77,740.00$    894,664.00$    25,000.00$   155,074.25$      2,127,989.25$      1,589,855.90$    553,986.14$      41,340.49$    6,036.40$       52,355.00$    44,227.00$    200,000.00$    

2/9/2010 J-U-B Engineers, Inc. 23935 58,500.94        

3/24/2010 Walker Water Systems 30084 23,290.91            

4/21/2010 Irminger Construction 30179 101,944.50              

4/21/2010 J-U-B Engineers, Inc. 30180 358,947.60        

4/21/2010 Walker Water Systems 30183 43,940.84            

5/7/2010 Walker Water Systems 30245 14,484.00            

5/25/2010 Freedom Electric 30292 41,126.23         

5/25/2010 Irminger Construction 30293 265,176.63              

5/25/2010 Jeffrey J. Hepworth P.A. 30294 13,010.00          

5/25/2010 J-U-B Engineers, Inc. 30295 43,184.44          

5/25/2010 Walker Water Systems 30297 65,604.63            

6/10/2010 City Force Account NA 27,224.07          

7/2/2010 Irminger Construction 30468 263,904.05              24,293.87             

7/2/2010 J-U-B Engineers, Inc. 30469 40,504.01          

7/27/2010 City Force Account NA 3,007.28            

8/3/2010 Irminger Construction 30593 349,673.86              81,890.00             

8/3/2010 J-U-B Engineers, Inc. 30594 70,918.84          

8/3/2010 Moore Smith Buxton & 30595 4,261.86         

8/19/2010 City Force Account NA 16,008.00          

9/2/2010 Irminger Construction 30697 189,306.92              549,407.96           

9/2/2010 J-U-B Engineers, Inc. 30698 41,837.65          

9/2/2010 Region IV Development 30699 12,500.00        

9/14/2010 United Pipe & Supply 30702 401,653.76           

9/27/2010 City Force Account NA 12,102.00          

10/13/2010 Irminger Construction 30885 382,990.87              

10/13/2010 J-U-B Engineers, Inc. 30886 42,439.75          

10/13/2010 MetroQuip, Inc. 30887 6,036.40          

10/28/2010 City Force Account NA 2,759.15            

11/3/2010 Irminger Construction 30954 174,347.37              65,563.94             

11/3/2010 J-U-B Engineers, Inc. 30955 31,636.11          

11/15/2010 City Force Account NA 8,364.58            

11/30/2010 J-U-B Engineers, Inc. 31067 28,857.07          

12/3/2010 Irminger Construction 31072 157,171.53              379,008.68           

12/3/2010 United Pipe & Supply 31073 72,162.75            
12/3/2010 Burks Tractor Co. Inc. 31074 44,227.00        

Expended 4,261.86       13,010.00         -                       58,500.94      658,325.47      12,500.00      147,320.38         1,884,515.73        1,100,164.45      473,816.51         41,126.23       6,036.40         -                  44,227.00      69,465.08         

Balance Remaining in Contract 4,238.14$    11,990.00$      2,000.00$          19,239.06$   236,338.53$   12,500.00$   7,753.87$          243,473.52$         489,691.45$      80,169.63$        214.26$         -$                52,355.00$    -$               130,534.92$    

% spent 50.14% 52.04% 0.00% 75.25% 73.58% 50.00% 95.00% 88.56% 69.20% 85.53% 99.48% 100.00% 0.00% 100.00% 34.73%

Total of All Contracts 5,603,768.43$   Total of All Contracts + Force Account = 5,803,768.43$   Loan Amounts =  6,600,000.00$   

Expended Contract Total 4,443,804.97        Expended Funds = 4,513,270.05        Uncommitted Funds =  796,231.57$      

Balance Remaining in Contract Total 1,159,963.46$      Unexpended Contractual & Force Account Funds = 1,272,270.24$      
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